

F-I215(126)13
I-215; 4500 South
Bridge Replacement

20 - STRUCTURES - PHASE II

	Quantity Placed	Amount Placed
12 Mobilization	1	\$164,914.01
13 Traffic Control	1	\$61,872.47
14 Law Enforcement Officer	1	\$9,493.75
15 Dust Control and Watering	40	\$2,301.60
16 Granular Borrow	432	\$12,424.32
17 Relocate Utilities	1	\$66,983.29
18 Remove Fence	150	\$345.00
19 Remove Concrete Sidewalk	53.78	\$928.24
20 Remove Concrete Curb and Gutter	29	\$500.54
21 Remove Raised Island	37.3	\$1,716.92
22 Clearing and Grubbing	1	\$1,150.75
23 Roadway Excavation (Plan Quantity)	500	\$11,510.00
24 Erosion Control Blanket	6987.37	\$40,177.38
25 12 inch Corragated Pipe	169	\$7,532.33
26 18 inch - HPDE, Irrigation/Storm Drain	47	\$4,588.61
27 Concrete Lined Ditch	300	\$21,672.00
28 Untreated Base Course 3/4 Inch or 1 inch	247.31	\$9,959.17
29 HMA - 3/4 inch	421.35	\$47,637.83
30 Remove Pavement Markings	178	\$357.78
31 Pavement Marking Paint	5	\$483.30
32 Pavement Message Paint	4	\$112.76
33 4 inch Pavement Marking Tape - White	0	\$0.00
34 8 inch Pavement Marking Tape - White	0	\$0.00
35 4 inch Pavement Marking Tape - Yellow	0	\$0.00
36 Pavement Message (Tape)	0	\$0.00
37 Concrete Curb Type B5	270.8	\$7,788.21
38 Concrete Curb and Gutter Type B1	250	\$7,190.00
39 Plowable End Section	2	\$1,841.22
40 Concrete Sidewalk	1689.75	\$8,752.91
41 Open Graded Surface Course	36	\$6,037.92
42 Asphalt Cement PG 64-28	3	\$2,416.59
43 5 ft Chain Link Fence, Type I	885	\$21,071.85
44 Crash Cushion Type D	1	\$14,152.58
45 Cast-in-Place Constant Slope Barrier	119	\$20,541.78
46 Cast-in-Place Constant Slope Barrier Tra	2	\$8,745.76
47 Sign Type A02, 30 inch x 30 inch	3	\$3,435.03
48 Remove Sign Less Than 20 Square Feet	1	\$115.08
49 Contractor Furnished Topsoil	533.1	\$122,692.97
50 Landscaping	1	\$115,075.76
51 Broadcast Seed	3.09	\$35,546.87
52 Remove Bridge	1	\$234,519.10
53 Structure Move-In	1	\$868,121.48
54 Reinforcing Steel - Coated	148384.97	\$178,061.99
55 Structureal Concrete (Est Lump Qty 585 CY)	1	\$349,446.58
56 Type 1 Polymer Overlay	17632.77	\$99,272.49
57 Structure Aesthetics	1	\$108,171.21
58 Precast Conc App Slab (Est L Qty 221 CY)	1	\$159,668.69
59 Structural Steel	26170	\$96,829.00
60 Temporary Demo Site Additional Work	1	\$400,106.22
61 Asbestos Cleanup	1	\$166,654.07
62 Impact Attenuator Pads	1	\$3,680.00
		\$3,506,597.41