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60-016-(96)-1  Sacremento Wash60-016-(96)-1  Sacremento Wash 0 32 0% 13-Mar-17 16-Mar-17

60-016-(96)-1.1  Traffic Control and Protection60-016-(96)-1.1  Traffic Control and Protection 0 32 0% 13-Mar-17 16-Mar-17

A1005 Close Oatman-Topock Highway 7 0 100% 13-Mar-17
A1010 Remove TCB 7 3 0% 13-Mar-17 13-Mar-17
A1020 Temp Stripe 7 4 0% 16-Mar-17 16-Mar-17
A1030 Reset Barrier and Attenuators 7 8 0% 16-Mar-17 16-Mar-17
A1300 Open Oatman -Topock Highway 7 0 0% 16-Mar-17

60-016-(96)-1.2  Roadway and Scour Protection60-016-(96)-1.2  Roadway and Scour Protection 4 24 0% 13-Mar-17 16-Mar-17

A1040 Channel Cut 7 8 0% 13-Mar-17 13-Mar-17
A1050 Toe Down & Rip Rap (S) 7 4 0% 13-Mar-17 13-Mar-17
A1060 Toe Down & Rip Rap (N) 7 4 0% 13-Mar-17 13-Mar-17
A1070 Under Bridge Drainage 7 2 0% 13-Mar-17 13-Mar-17
A1080 Roadway Excavation (S) 25 10 0% 13-Mar-17 13-Mar-17
A1090 Roadway Excavation (N) 25 10 0% 13-Mar-17 13-Mar-17
A1100 P/F ABC (S) ( DBE Hoque) 25 10 0% 13-Mar-17 14-Mar-17
A1110 P/F ABC (N) (DBE Hoque) 25 10 0% 14-Mar-17 14-Mar-17
A1120 AC Pave (S) (DBE Hoque) 7 8 0% 15-Mar-17 15-Mar-17
A1130 AC Pave  (N) (DBE Hoque) 7 8 0% 15-Mar-17 16-Mar-17
A1140 P/F ABC Near Bridge (S) (DBE Hoque) 7 3 0% 15-Mar-17 15-Mar-17
A1150 P/F ABC Near Bridge (N) (DBE Hoque) 12 3 0% 15-Mar-17 15-Mar-17
A1175 Select Bridge Backfill 7 6 0% 14-Mar-17 15-Mar-17

60-016-(96)-1.3  Bridge60-016-(96)-1.3  Bridge 6 11 0% 13-Mar-17 15-Mar-17

A1180 Erect & Grout Abutment 1 (Southwest Industrial Rigging) 7 6 0% 13-Mar-17 14-Mar-17
A1190 Erect & Grout Abutment 2 (Southwest Industrial Rigging) 7 6 0% 13-Mar-17 14-Mar-17
A1200 Erect Deck Units & Diaphragm (Southwest Industrial Rigging) 7 6 0% 14-Mar-17 14-Mar-17
A1210 Set Backwalls & Grout 7 4 0% 14-Mar-17 14-Mar-17
A1220 F/P Deck Unit Closures (DBE Paradise Rebar) 7 8 0% 14-Mar-17 14-Mar-17
A1230 Closure Cure (DBE Hoque) 9 4 0% 14-Mar-17 15-Mar-17
A1240 Set & Grout Approach & Moment Slabs (S to N) 7 6 0% 15-Mar-17 15-Mar-17

60-016-(96)-1.4  Equipment and Materials60-016-(96)-1.4  Equipment and Materials 0 16 0% 13-Mar-17 14-Mar-17

A1260 Stage Bridge Units within Closure (Green Fuel Technologies) 11 10 0% 13-Mar-17 13-Mar-17
A1270 Erect Cranes (Southwest Industrial Rigging) 11 6 0% 13-Mar-17 13-Mar-17
A1280 Cycle Deck Units (Green Fuel Technologies) 7 1 0% 14-Mar-17 14-Mar-17
A1290 De-Mobe Cranes (Southwest Industrial Rigging) 11 4 0% 14-Mar-17 14-Mar-17
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Close Oatman-Topock Highway
Remove TCB

Temp Stripe

16-Mar-17, 60-016-(96)-1.2  Roadway and Scour Protection

Channel Cut
Toe Down & Rip Rap (S)

Toe Down & Rip Rap (N)
Under Bridge Drainage

Roadway Excavation (S)
Roadway Excavation (N)

P/F ABC (S) ( DBE Hoque)
P/F ABC (N) (DBE Hoque)

AC Pave (S) (DBE Hoque)
AC Pave  (N) (DBE Hoque)

P/F ABC Near Bridge (S) (DBE Hoque)
P/F ABC Near Bridge (N) (DBE Hoque)

Select Bridge Backfill
15-Mar-17, 60-016-(96)-1.3  Bridge

Erect & Grout Abutment 1 (Southwest Industrial Rigging)
Erect & Grout Abutment 2 (Southwest Industrial Rigging)

Erect Deck Units & Diaphragm (Southwest Industrial Rigging)
Set Backwalls & Grout

F/P Deck Unit Closures (DBE Paradise Rebar)
Closure Cure (DBE Hoque)

Set & Grout Approach & Moment Slabs (S to N)
14-Mar-17, 60-016-(96)-1.4  Equipment and Materials

Stage Bridge Units within Closure (Green Fuel Technologies)
Erect Cranes (Southwest Industrial Rigging)

Cycle Deck Units (Green Fuel Technologies)
De-Mobe Cranes (Southwest Industrial Rigging)
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