Aprit 1, 2010
SPECIAL PROVISION

PROJECT # F-184-6(97)108
PIN # 6560

SECTION 00555M

PROSECUTION AND PROGRESS

Delete Article 1.7 and replace with the following:

1.7 NOTICE TO PROCEED

A

B.

Proceed with work after receipt of written notice from the Department.

All preparatory work necessary to begin construction, including producing
shop drawings, ordering steel, casting and curing deck panels, etc., must
be done prior to beginning construction on 1-84.

Contract time begins the first day of construction on [-84.

Select the first day of construction to achieve substantial completion
before August 15, 2011 within the number of calendar days bid.

Notify the Engineer at least two weeks before beginning work.

Add the following to paragraph A of 1.12 LIMITATIONS OF OPERATIONS:

1.

W

Maintain at least one lane of traffic in each direction of -84 at all times.
No ramp closure will be allowed on the WB on and off-ramps, or on the EB
off-ramp. The EB on-ramp will not be allowed to be closed for more than
21 days. Any closure after 21 days will be assessed liquidated damages.
The construction phase requiring the EB on-ramp closure must be
completed first.

No road closure will be allowed.

Traffic control must include three variable message boards, one at each
end of the project limits, and one for when the EB-on ramp is closed, to
warn motorists of construction activity. The cost of the variable message
boards will be included in the traffic control item. Relocate the message
board locations as directed by the Engineer at no additional cost.
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The bid amount, for purposes of bid comparisons to determine the
low bidder, is determined by summing the price component with
applicable time components and lane rental components, as shown
in the following equation:

Bid amount = Price + Time + Lane Rental

This summation is only used to determine the successful bidder. It
is not used to determine the award amount nor final payment to the
contractor when the project is completed.

The Department makes the resuits of the comparisons available to
the public.

The unit bid prices govern if a discrepancy exists between unit bid
prices and extensions.

The Department reserves the right to reject any or all proposals, waive
technicalities, or advertise for new proposals.

The bidder can request withdrawal of a bid after bid opening by:

1.

Providing a notarized affidavit within 24 hours after bid opening
declaring a clerical or mathematical error in bid preparation to the
Director for Construction and Materials.

Providing accompanying declaration with original work sheets used
in bid preparation.

Describing specific errors in detail.

Verifying that error has a significant monetary effect in the amount
of 3 percent of the bid or greater.

The bidder may not request bid withdrawal for judgmental errors.

Add Article 1.7 paragraph E:

E.

Comply with Utah Administrative Code 72-6-107.5, effective July 1, 2009,

1.

The Department will not enter into a contract with a Contractor (or
subcontract to a contract) without demonstration of compliance
regarding the offering of "Qualified Health Insurance Coverage" to
their employees.

Prior to issuing Notice to Proceed or approval to sublet work, the
contractor must demonstrate compliance following the provisions of
Administrative Rule R-916-5.

A Contractor's inability to adequately demonstrate compliance may
be grounds for determining a bid non-responsive or grounds

for cancellation of award.
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