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ID Description Duration Dur Start Start Start Finish Finish Float Float Cost ZFZEB o1 08 1M5AR 27 29 05 12 A 19 26 03 10 MA\1’7 24 31 07 JUNM 21
100 Notice to Proceed 0 0|05MAR10 A |05MAR10 A 0
110 Assemble Structural Components 120d | 120d |O5SMAR10 |11MAR10 02JUL10 2d 6d 0
120 Collect Soil Borings/Geatech Analysis 14d| 14d|OSMAR10 [25JUN10 18MAR10 108d| 112d 5,000
130 Field Measurements 7d| 7d{15MAR10* |27JUN10 |15MAR10 |21MAR10 64d| 104d 2,000
140 Perform Initial Earthwork & Bridgework 5d| 5d|25MAY10* |05JUL10 |25MAY10 |29MAY10 36d 40d 12,000
145 Perform Structural Analysis/Develop Moving 186d| 186d |0SMAR10 |12MAY10 19NOV10 48d 48d 0 R—
150 Move In / Site Setup 2d| 2d|06JUL10 10JUL10 07JUL10 0 4d 45,000
160 Install Temporary Silt Fence 1d; 1d|08JUL10 12JUL10 08JUL10 0 4d 1,925
170 Grading and Earthwork at Staging Areas 2d| 2d[09JUL10 13JUL10 10JUL10 0 4d 35,000
180 Grading and Earthwork for SPMT Travel 2d; 2d|11JUL10 15JUL10 12JUL10 0 4d 15,000
190 Remave Trees and Misc. 1d| 1d|13JUL10 19JUL10 13JUL10 0 4d 15,000
200 Setup Staging Area and Build Foundation 2d 2d|{14JUL10 20JUL10 15JUL10 0 4d 37,672
210 Reinforce Steel Containers in Staging Area 6d| 6d[{16JUL10  [22JUL10 23JUL10 0 4d 52,652
220 Install Temp. Precast Concrete Barrier 1d{ 1d|24JUL10 |07NOV10 24JUL10 0 89d 70,678
230 Install Impact Attentuator 1d| 1d|24JUL10 |30JUL10 24JUL10 2d 6d 35,200
240 Grading and Earthwork for Wingwalls 2d| 2d|24JUL10 28JUL10 25JUL10 0 4d 10,500
250 Excavate Abutment Ends 1d] 1d|26JUL10 30JUL10 26JUL10 0 4d 15,000
260 Excavate Around Bent 2 & 4 1d| 1d|27JUL10  |02AUG10 27JUL10 0 4d 9,322
265 Remove Wingwalls 2d| 2d|28JUL10 |03AUG10 29JUL10 0 4d 17,000
270 Install Drilled Shafts at Abutment 1 & 5 4d| 4d|30JUL10 |05AUG10 |04AUG10 0 4d 126,230
280 Form and Pour Wingwalls at Abutments 1 & 4d| 4d|05AUG10 [09AUG10 08AUG10 0 4d 14,331
300 Misc. Field Engineering 1d| 1d|0SAUG10 |22AUG10 09AUG10 7d 11d 5,000
310 Erect Steel Framework in Staging Area 7d| 7d|09AUG10 |13AUG10 17AUG10 0 4d 422,720
320 Install Deck Drains for Spans 1-4 id| 1d|18AUG10 |22AUG10 18AUG10 0 4d [¢]
330 Set Formwork for New Deck for Spans 1-4 25d| 25d|19AUG10 |23AUG10 17SEP10 0 4d 0
340 Tie Reinforcing Steel for New Deck for Spans 14d| 14d|20SEP10 |[24SEP10 050CT10 0 4d 106,827
350 Install Steel Extrusions 1id| 1d|060CT10 |100CT10 060CT10 0 4d 0
360 Pour New Deck for Spans 1-4 12d| 12d|070CT10 |{110CT10 200CT10 0 4d 441,198
370 Set Forms and Tie Steel for Traffic Rails 16d| 16d|{210CT10 |250CT10 07NOV10 0 4d 0
380 Pour Traffic Rail for Spans 1-4 5d| 5d|08NOV10 |12NOV10 12NOV10 0 81,296
385 Install Temp. Slope Retention Wall 4d| 4d[15NOV10 [19NOV10 18NOV10 0 4d 45,843
390 Apply Appearance Coat to Structural Steel 2d 2d | 15NOV10 |21NOV10 16NOV10 2d 6d 8,280
400 Prepare Site and Install 24" RCP 1d| 1d[15NOV10 |22NOV10 15NOV10 0 7d 9,180
410 Unload and Assemble SPMT's and Jacking 5d| 5d|{19NOV10 |23NOV10 23NOV10 4d 4d 85,000
420 Grade and Install Base for Temp. Detour 1d| 1d|16NOV1I0 |23NOV10 16NOV10 0 7d 10,413
430 Lay HMAC for Temp. Detour Road 1d| 1d|17NOV10 |29NOV10 17NOV10 0 7d 11,400
440 Perform Follow up Bridgework Survey 3d| 3d|[18NOV10 |30NOV10 20NOV10 7d 7d 6,000
450 Remove Existing Spans 1-4 1d| 1d|{0O3DEC10* |03DEC10 |03DEC10 |03DEC10 |04DEC10 0 0 305,984
460 Install New Spans 1-4 1d| 1d|04DEC10* |04DEC10 |04DEC10 |[04DEC10 |O5DEC10 0 0 382,475
470 Install Temporary 4" Pavement Markings 1d 1d|{05DEC10 |05DEC10 05DEC10 0 0 74
480 Breakout & Install Polymer Conc. at Bents 1 1d] 1d|06DEC10 |06DEC10 06DEC10 0 0 5,600
490 Install Preformed Silicone Seal at Bents 1 & id| 1d|07DEC10 |07DEC10 07DEC10 0 0 5,376
500 Install Neoprene Strip and Slider Plates 1d 1d|08DEC10 |O8DEC10 08DEC10 0 0 18,480
510 Core and Install Abutment Bearings 2d| 2d|09DEC10 |09DEC10 10DEC10 0 0 15,000
520 Install Abutment Plates 1d{ 1d|13DEC10 |13DEC10 13DEC10 0 0 5,000
530 Remove Temp. Detour Road 1d 1d{14DEC10 |09JAN11 14DEC10 15d 15d 4,620
550 Remove HMAC from Existing Spans 7d| 7d|14DEC10 |14DEC10 20DEC10 0 0 36,750
560 Demolish and Haul-off Existing Spans 5d| 5d{21DEC10 |21DEC10 05JAN11 0 0 46,640
570 Demolish and Haul-off Temp. Slope 2d| 2d{06JAN11 |06JAN11 07JAN11 0 0 15,684
580 Install Signs on New Structure 1d| 1d|{08JAN11 08JAN11 08JAN11 0 0 7,700
580 Install Reflectorized Pavement Markers 1d| 1d|0SJAN11 09JAN11 09JAN11 0 0 107
600 Install Permanent Striping 1d| 1d|09JAN11 19JAN11 09JANT1 8d 8d 602
610 Broadcast Vegetative Mulch 2d| 2d[{10JAN11* |[10JAN11 |O5MAR10 |11JAN11 0 0 1,650
620 Broadcast Seed 1d| 1d|12JAN11 12JAN11 12JAN11 0 0 1,650
630 Broadcast Fertilizer 1d| 1d|12JAN11 12JAN11 12JAN11 0 0 2,750
640 Remove Existing Guard Rail (RT. Shoulder) 2d| 2d|25JUL10 |08NOV10 26JUL10 8d 89d 1,540
650 Demalish Existing Pier Protection at Bents 2 2d| 2d[28JUL10 |{O3NOV10 29JUL10 0 81d 23,000
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k Surveys

= Move In / Site Setup

Install Temporary Siit Fence

1 Grading and Earthwork at Staging Areas
] Grading and Earthwork for SPMT Travel Path
Remove Trees and Misc.
= Setup Staging Area and Build Foundation
[ Reinforce Steel Containers in Staging Area

1 Install Temp. Precast Concrete Barrier

| Install Impact Attentuator
Ly Grading and Earthwork for Wingwalls
; Excavate Abutment Ends
i Excavate Around Bent 2 & 4
I Remove Wingwalls

I Install Drilled Shafts at Abutment 1 & 5

I Form and Pour Wingwalls at Abutments 1 & 5

I Misc. Field Engineering

2o Erect Steel Framework in Staging Area

| install Deck Drains for Spans 1-4

=1 Perfarm Structural Analysis/Develop Moving Plan

Tl Tie Reinforcing Steel for New Deck for Spans 1-4
1 Install Steel Extrusions
i i 3 PourNewDeckforSpans 1-4
5 o Set Forms and Tie Steel for Traffic Rails
[ Pour Traffic Rail for Spans 1-4
o Install Temp. Slope Retention Wall
Apply Appearance Coat to Structural Steel
I Prepare Site and Install 24" RCP
i Unload and Assemble SPMTs and Jacking System
1 Grade and Install Base for Temp. Detour Road
i Lay HMAC for Temp Detour Road

11 Perform FoHow up Bridgework Survey
"""""" L' »f Remove Existing Spans 1-4
Install New Spans 1-4
! ﬁ Install Temporary 4" Pavement Markings
I-L-1 Breakout & Install Polymer Conc. at Bents 1 & 5
-1 Install Preformed Silicone Seal at Bents 1 & 5
; .Lj Install Neoprene Strip and Slider Plates
- —-u Core and Install Abutment Bearings
install Abutment Plates
Remove Temp. Detour Road
_______ Remove HMAC from Existing Spans
ﬂDemolish and Haul-off Existing Spans
Demolish and Haul-off Temp. Slope Rentention
Install Signs on New Structure
1 Install Reflectorized Pavement Markers
Install Permanent Striping

—————— Btoadcast Vegetative Muich
é Broadmst Seed
. Broadcast Fertilizer
Remove Existing Guard Rail (RT. Shoulder) FJ ¥
=1 Demolish Existing Pier Protection at Bents 2 & 4 H
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660 Form and Pour Footings at Bents 2 & 4 2d| 2d|{30JUL10 |O5NOV10 02AUG10 0 81d 7,157

670 Form and Pour New Collision Walls at Bent 3d! 3d[03AUG10 |07NOV10 05AUG10 0 81d 73,321

680 Form and Pour New Pier Protection at Bent 2d{ 2d|06AUG10 |10NOV1Q 07AUG10 0 81d 27,000

690 Form and Pour New Pier Protection at Bent 2d{ 2d|06AUG10 |10NOV10 07AUG10 0 81d 27,000

691 Set Forms and Prep Paving Areas 5d| 5d|08AUG10 |12NOV10 12AUG10 0 81d 39,550

692 Set and Tie Reinforcement Steel 3d{ 3d|13AUG10 |19NOV10 17AUG10 0 81d 23,730

693 Pour 4" Concrete Paving 3d| 3d[18AUG10 |22NOV10 20AUG10 0 81d 33,730

700 Install Blocked Out Guard Rail (RT. Shider) 5d| 5d{21AUG10 |30NOV10 25AUG10 0 81d 6,108

710 Relocate Temp. Precast Concrete Barrier 1d| 1d|26AUG10 |05DEC10 26AUG10 0 81d 29,502

720 Remove Existing Guard Rail (LT Shoulder) 2d| 2d{27AUG10 |06DEC10 30AUG10 0 81d 1,540

730 Remove and Relocate Impact Attenuators 1d| 1d|26AUG10 |05DEC10 26AUG10 0 81d 14,700

735 Form and Pour Footing for Bent 3 1d| 1d{31AUG10 |08DEC10 31AUG10 0 81d 8,578

740 Form and Pour Collision Wall at Bent 3 3d| 3d|01SEP10 |09DEC10 03SEP10 0 81d 36,661

750 Install Blocked Out Guard Rail (LT. Shider) 5d| 5d|{16SEP10 |03JAN11 228EP10 Q 81d 6,108

760 Install Guard Rail (Double Thrie Beam) 2d{ 2d|23SEP10 |08JANt1 24SEP10 0 81d 4,125

770 Install Guard Rail Transitions 1d| 1d|258EP10 |[10JAN11 258EP10 0 81d 10,725

780 Install Guard Rail End Treatment (Flared) 1d{ 1d|258EP10 |10JAN11 25SEP10 4] 81d 13,200

790 Install Guard Rail End Treatment 1d| 1d|258EP10 |10JAN11 25SEP10 0 81d 9,900

800 Install Object Marker Assemblies 1d| 1d|26SEP10 |11JAN11 26SEP10 0 81d 660

810 Set Forms and Prep Paving Areas 5d| 5d|07SEP10 [14DEC10 11SEP10 0 81d 39,550

820 Set and Tie Steel Reinforcement 2d| 2d|12SEP10 |19DEC10 13SEP10 0 81d 15,820

830 Pour 4" Concrete Paving 2d| 2d|14SEP10 |[21DEC10 15SEP10 0 81d 33,725

840 Bent #3 Repairs 1d{ 1d|{16SEP10 |11JAN11 16SEP10 8d 89d 7,200

850 Repair and Restore Impact Attenuators 1d| 1d|{27SEP10 |12JAN11 278EP10 81d 81d 9,500

860 Stockpile Temp. Precast Concrete Barrier id] 1d|27SEP10 |12JAN11 27SEP10 81d 81d 14,870

870 Site Restoration 5d! 5d{13JAN11 [13JAN11 19JAN11 0 0 29,600

880 Clean up / Move out 1d| 1d|20JAN11  [20JAN11 20JAN11 0 0 17,600

890 Final Inspection 0 0 20JAN11 0 0 0

900 Reserved Float 6d| 6d|21JAN11  [21JAN11 26JAN11 0 0 0

910 Contract Completion Date 0 0 26JAN11  |31JAN11 0 0 0
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Form and Pour Footings at Bents 2 & 4

Form and Pour New Collision Walls at Bent 2 & 4
=l Form and Pour New Pier Protection at Bent 4
=] Form and Pour New Pier Protection at Bent 2
[ ] Set Forms and Prep Paving Areas
o Set and Tie Reinforcement Steel
Pour 4" Concrete Paving
[ Install Blocked Out Guard Rail (RT. Shider)
Relocate Temp. Precast Concrete Barrier
2 Remove Existing Guard Rail (LT Shoulder)
it Remove and Relocate Impact Attenuators
Form and Pour Footing for Bent 3
Form and Pour Collision Wall at Bent 3

Install Blocked Out Guard Rail (LT. Shider)
Install Guard Rail (Double Thrie Beam)
Install Guard Rail Transitions
rﬁ Install Guard Rail End Treatment (Flared)
»1 Install Guard Rail End Treatment (Bi-Directional
J—Eq Install Object Marker Assemblies

i Set' Forms and Pr‘ep Paving Areas

1 Set and Tie St?el Reinforcement

= Pour 4" Oonf:rete Paving

I Bent #3 Repairs

""""""" T+ Repair and Restore impact Attenuators

' ;'Stockpile Temp. Precast Concrete Barrier I 4?

ﬂsne Restoration
i-- L1 Clean up / Move out

—»? Final Inspection'

[~ Reserved Float

“»< Contract Completion Date

Start date 05MAR10

Finish date 26JAN11

Data date 05MAR10

Run date 16JUN10
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