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010 | Mobilize to Job Site 10|23AUG1T1A  |06SEP11 I/ Mobilize to Job Site
020  |Temporary Construction Access 5|30AUG11 06SEP11 /NEA/ Temporary Construction Access
030 |Pile Driving 6|07SEP11 14SEP11 /NEA/Pile Driving
040 Bridge Construction 1|/15SEP11 15SEP11
050  |Phase Il Excavation & Rip Rap 5|16SEP11 22SEP11 /SB/Phase Il Excavation & Rip Rap Berms L 0
060 |Install Pier Bracing 4|21SEP11 26SEP11 /¥/Install Pier Bracing
| 070 [Install Rip Rap 2|27SEP11 28SEP11 N;nstall Rip Rap
090 Demobilization 10|28SEP11 110CT11 /NEEEEL/ Demobilization
080  |Site Restoration 5|29SEP11 050CT11 /NBA/Site Restoration
Start Date O1AUGH | /7 F rly Bar 4881 Sheet 1 of 1
Finish Date 110CT11 Dondlinger & Sons Const. Co., Inc. Date Revision | Checked Approved
Data Date 2aauG1 | A— Progress Bar 25AUG11__|Up-dated Project Schedule
Run Date 25AUG11 09:33 —Critical Activity




